Monthly Progress Report for the Lower Ley Creek Sub-site
Operable Unit 25 of the Onondaga Lake Superfund Site
City of Syracuse/Town of Salina
Onondaga County, New York

REPORT #53, December 2020

Actions taken by Respondents toward achieving compliance with the AOC are described below.
Summary of validated results of sampling, tests, and all other data received or generated by
Respondents during the reporting period:

¢ None
Summary of deliverables Respondents submitted to the EPA during the reporting period:

e Submitted on December 10, 2020 a response to comments provide by EPA on November 23,
2020 regarding the revised Pre-Design Investigation Data Summary Report (PDI Report)
e Submitted on December 16, 2020 a revised PDI Report

Summary of modifications to work plans or other schedules that Respondents have proposed or that
have been approved by the EPA during the reporting period:

¢ None

Activities anticipated over the next six weeks:

e Continue development of the Remedial Design Work Plan and submit to EPA by February 15,
2021

Activities undertaken in support of the Community Involvement Plan during the reporting period and
those to be undertaken in the next six weeks:

¢ None
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